

F. 2005-06 Gap list as of 6/14/06

Gap	Associated Action Plan	Why it is included in gap list	Latest progress reported
Maintain a watch on general access lab traffic and determine when the general access computer lab may no longer be needed	IT Plan	No progress reported	In January 2006: While use has not been diminishing, laptops are provided to most students and there is duplication of provided computing. Look for serious downsizing of the general access lab.
Migrate Datatel Unidata database to Microsoft SQL database	IT Plan	No progress reported	In May 2006: On hold
Build a financial aid portal	IT Plan	Initiative dropped	In May 2006: cancelled
Breeze 5 upgrade	IT Plan	Initiative dropped	In May 2006: cancelled
B.S. in Professional Studies	Academic Plan, Gaps	No progress reported	In May 2006: The program remains on hold
Technology Coordinator, concentration in the MS in Information and Communication Technologies	Academic Plan	No progress reported	In January 2006: In development stage
Director of Special Education and Pupil Services Certification Implementation Plan	Academic Plan	No progress reported	In May 2006: on hold until appropriate hire is found
Develop a process to streamline curriculum development	UP-Cur Incub Center	Initiative dropped	In January 2006: The Senate reviewed the steps in the overall process and determined they are all required
Obtain commitment from faculty/staff/students to the expectations, and publicize the culture of affirmation/expectation statement	UP-Culture of Affirmation	No progress reported	In January 2006: The Senate has not received the charge yet
Develop a high-end technology support process to resolve technology integration issues	UP-Technology Infrastructure	Minimal progress reported, behind schedule	In May 2006: Small exploratory discussions have occurred.
Conduct a needs assessment and focus future professional development activities on areas identified on the needs assessment	UP-Technology Infrastructure	No progress reported, behind schedule	In January 2006: Discussions of this topic have been held, but are still in the exploratory stage.
Participate in athletic recruiting	Plan 2008	Initiative dropped	None

F. 2005-06 Gap list as of 6/14/06

Produce and distribute multilingual recruitment materials	Plan 2008	Initiative dropped	In May 2006: Usefulness of multilingual products challenged; objective will be reviewed summer 2006. Multilingual recruitment material was removed from the initiatives list.
Develop a plan to reinstitute the Bridge program	Plan 2008	Initiative dropped	In May 2006: Please remove this task from the plan. There are insufficient resources available to reinstate the Bridge program. All colleges, SOE and Student Services are engaged in pre-college programs to attract minority students including the Pre-College Program sponsored by DPI, the STEPS program and College for Kids. CAS will also be implementing a summer math program for at risk students in summer 2006
Develop strategies that would engage sophomores, juniors and seniors to assist with academic achievement	Plan 2008	No progress reported, behind schedule	In January 2006: Follow-up contact; reviewing progress toward degree. Intentional engagement by staff with individual students.
Review the ethnic studies graduation requirement to insure inclusion and exposure to racial diversity in the classroom curriculum and environment	Plan 2008	No progress reported, behind schedule	In May 2006: waiting for report
Conduct focus groups with racial/ethnic minority students/faculty/staff and white students/faculty/staff	Plan 2008	Minimal progress	In May 2006: This is still an ongoing consideration in CAS. In CHD, held initial forum but because a relatively small turnout occurred, the Dean is considering hosting smaller individual sessions with programs to look at all issues, including diversity. No update from SOE or CTEM
Establish a mechanism to periodically assess and address the off-campus climate for minorities	Plan 2008	No progress reported	None
Academic Plan: Expand our program array by reclassifying designated concentrations and specializations as majors within existing degrees	Gaps	Initiative dropped	In May 2006: This is not feasible and should be removed from list. Discussion with UW System indicates that each of these majors would have to

F. 2005-06 Gap list as of 6/14/06

			be approved as a new academic program.
Academic Plan: Develop reallocation system for positions and budget	Gaps	Behind schedule, no progress reported	In January 2006: In progress; 2 positions being reallocated from SOE
Marketing: to students who have dropped out to come back and finish their degree	Gaps	Initiative dropped	In January 2006: It was determined that this would not be an effective use of resources at this time.
Marketing: Implementation of the Marketing Plan	Gaps	Initiative dropped	In May 2006: The RFP has been held and no funding is available.
Learning community: Develop a freshmen attendance policy	Gaps	Initiative dropped	In January 2006: The EAC has reviewed this. They decided that a freshman attendance policy is not a reasonable or enforceable policy. Instructors should be encouraged, but could not be forced to have an attendance policy.
Structure: assess the academic and administrative structures to see if the current organization aligns with an expanded program array, builds on our unique mission and maximizes our technology advantage	Gaps	Initiative dropped	In January 2006: Model presented to Faculty Senate was unacceptable to Senate membership.